

FYP2 TASK CHECKLIST

GROUP CODE:	SWE/134/24B
PROJECT TITLE:	StallSeeker
GROUP MEMBER:	1. Adam Danish Bin Muhamad Azizi 2. Adam Fahmi Bin Shari 3. Hairi Hakimi Bin Hasmadi 4. Nur Fadiyah Binti Mohd Fazli
SUPERVISOR NAME:	Norulmubarakah Ibrahim

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
	INFORMATION GATHERING			
1	Confirm the problem statement, project objectives, scope, and success criteria	TBC	Adam Danish	
2	Finalise requirements and user stories for customer, vendor, and guest users	TBC	Adam Danish	
3	Complete the system architecture, database design, interface design, and use-case diagrams	TBC	Adam Danish	
	DEVELOPMENT			
4	Set up the Flutter project structure, dependencies, and application theme	27/07/2026	Adam Danish	X
5	Configure Firebase Core, Authentication, Firestore, and Firebase Storage	27/07/2026-04/08/2026	Adam Danish	X
6	Create the application models, Firestore collection constants, and service layer	27/07/2026-05/08/2026	Adam Danish	X
7	Implement email and password registration and login	29/07/2026-06/09/2026	Adam Danish	X
8	Implement customer and vendor role selection and screen routing	29/07/2026-06/09/2026	Adam Danish	X
9	Implement guest access and Google Sign-In	06/08/2026-12/08/2026	Adam Danish	X
10	Implement email verification, forgotten password, change password, and change email functions	06/08/2026-06/09/2026	Adam Danish	X
11	Develop the vendor profile and stall information management screens	03/08/2026-14/08/2026	Adam Danish	X
12	Implement stall image upload, description, category, and opening-hours management	03/08/2026-14/08/2026	Adam Danish	X
13	Develop the vendor dashboard with location sharing and open or closed stall status	03/08/2026-25/08/2026	Adam Danish	X
14	Develop vendor menu creation, editing, deletion, pricing, images, and availability	03/08/2026-14/08/2026	Adam Danish	X
15	Develop customer stall discovery using GPS and Google Maps	03/08/2026-06/09/2026	Adam Danish	X
16	Implement manual location selection for customers	12/08/2026-06/09/2026	Adam Danish	X
17	Implement stall search, category filters, distance filters, and map-bound filtering	03/08/2026-06/09/2026	Adam Danish	X
18	Develop stall cards and the stall-details screen with menu information	03/08/2026-06/09/2026	Adam Danish	X

19	Implement stall following and unfollowing with a customer following list	05/08/2026-25/08/2026	Adam Danish	X
20	Implement push notifications for vendor stall-status updates	06/08/2026-06/09/2026	Adam Danish	X
21	Implement notification history, unread status, and notification preferences	06/09/2026	Adam Danish	X
22	Add directions through Google Maps, Waze, and browser fallback	25/08/2026	Adam Danish	X
23	Complete profile, account, About, FAQ, legal, logout, and account-deletion screens	06/08/2026-06/09/2026	Adam Danish	X
24	Improve the splash screen, welcome screen, navigation, loading states, and error messages	06/08/2026-06/09/2026	Adam Danish	X
25	Configure production secrets, Firestore rules, indexes, and Cloud Functions deployment	TBC	Adam Danish	
26	Prepare the signed Android release build and final installation package	TBC	Adam Danish	
	TESTING			
27	Run notification-history backend unit tests	10/09/2026	Adam Danish	X
28	Run Flutter static analysis and resolve warnings and errors	TBC	Adam Danish	
29	Test registration, verification, login, Google login, guest access, and role routing	TBC	Adam Danish	
30	Test vendor profile, stall location, operating status, and menu management	TBC	Adam Danish	
31	Test customer location, stall discovery, search, filters, stall details, and directions	TBC	Adam Danish	
32	Test following, notifications, notification history, and notification preferences	TBC	Adam Danish	
33	Validate Firestore, Storage, and Cloud Functions security permissions	TBC	Adam Danish	
34	Conduct Android device, usability, regression, and release-build testing	TBC	Adam Danish	
	DOCUMENTATION			
35	Update Chapters 1-3 with the final scope, literature review, methodology, and system design	TBC	Adam Danish	
36	Write the implementation chapter with architecture and feature evidence	TBC	Adam Danish	
37	Write the testing and evaluation chapter with test cases, results, and limitations	TBC	Adam Danish	
38	Prepare the user manual and deployment guide	TBC	Adam Danish	
39	Update diagrams, screenshots, references, appendices, and traceability evidence	TBC	Adam Danish	
40	Proofread and format the final report according to institutional requirements	TBC	Adam Danish	
	PROGRESS PRESENTATION #1			
41	Prepare slides, progress evidence, and demonstration flow for Progress Presentation 1	TBC	Adam Danish	
42	Deliver Progress Presentation 1 and record reviewer feedback	TBC	Adam Danish	
	PROGRESS PRESENTATION #2			
43	Prepare updated slides, testing evidence, and demonstration for Progress Presentation 2	TBC	Adam Danish	
	INTERNAL PRESENTATION			

44	Complete the internal presentation and apply panel corrections	TBC	Adam Danish	
	EXTERNAL PRESENTATION			
45	Freeze the tested application, report, user manual, slides, and backup demonstration materials	TBC	Adam Danish	
46	Deliver the external presentation and final system demonstration	TBC	Adam Danish	

(LIST YOUR TASKS AS DETAIL AS POSSIBLE, REFER TO YOUR GANTT CHART)