

FYP2 TASK CHECKLIST

GROUP CODE:	SET/ /
PROJECT TITLE:	StallSeeker Food Stall Discovery Application
GROUP MEMBER:	1. Adam Danish 2. 3. 4.
SUPERVISOR NAME:	

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
	INFORMATION GATHERING			
1	Confirm problem statement, objectives, scope and measurable success criteria	TBC	Adam Danish	
2	Finalise requirements and user stories for customer, vendor and guest roles	TBC	Adam Danish	
3	Complete system design covering Flutter architecture, Firebase data, maps, notifications and security	TBC	Adam Danish	
	DEVELOPMENT			
4	Set up Flutter project architecture, dependencies and application theme	27/07/2026	Adam Danish	X
5	Configure Firebase Core, Authentication, Firestore and Storage	27/07-04/08/2026	Adam Danish	X
6	Create application models, collection constants and service layer	27/07-05/08/2026	Adam Danish	X
7	Implement email and password authentication with customer and vendor role routing	29/07-06/09/2026	Adam Danish	X
8	Implement guest access and Google Sign-In	06/08-12/08/2026	Adam Danish	X
9	Implement verification, password, email and account lifecycle flows	06/08-06/09/2026	Adam Danish	X
10	Build vendor profile, stall details, opening hours, description and stall image features	03/08-14/08/2026	Adam Danish	X
11	Build vendor dashboard with location sharing and open or closed stall status	03/08-25/08/2026	Adam Danish	X
12	Build vendor menu create, edit and delete flows with image, price and availability status	03/08-14/08/2026	Adam Danish	X
13	Build customer map discovery using GPS and manually selected locations	03/08-06/09/2026	Adam Danish	X
14	Add stall search, category, map-bound, distance and radius filtering	03/08-06/09/2026	Adam Danish	X
15	Build stall cards and details with menu, availability, freshness and refresh handling	03/08-06/09/2026	Adam Danish	X

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
16	Implement follow and unfollow actions with the customer following list	05/08-25/08/2026	Adam Danish	X
17	Implement FCM push notifications and follower alerts for stall status updates	06/08-06/09/2026	Adam Danish	X
18	Implement notification history, unread state and notification preferences	06/09/2026	Adam Danish	X
19	Add directions using Google Maps, Waze and browser fallback	25/08/2026	Adam Danish	X
20	Complete profile, account, About, FAQ, legal and logout screens	06/08-06/09/2026	Adam Danish	X
21	Refine splash, welcome, navigation, responsive UI, loading and error states	06/08-06/09/2026	Adam Danish	X
22	Configure production secrets, Firestore rules, indexes and deploy Cloud Functions	TBC	Adam Danish	
23	Prepare signed Android release build and final distribution package	TBC	Adam Danish	
	TESTING			
24	Run backend notification-history unit tests and confirm all cases pass	10/09/2026	Adam Danish	X
25	Run Flutter static analysis and resolve all warnings and errors	TBC	Adam Danish	
26	Test registration, verification, login, Google login, guest mode and role routing	TBC	Adam Danish	
27	Test password, email, profile, logout and account deletion flows	TBC	Adam Danish	
28	Test vendor profile, live location, stall status and complete menu CRUD	TBC	Adam Danish	
29	Test customer GPS and manual location, search, filters, stall details and directions	TBC	Adam Danish	
30	Test following, push notifications, notification history and offline or error recovery	TBC	Adam Danish	
31	Validate Firestore and Storage rules plus callable function permissions	TBC	Adam Danish	
32	Run Android device regression, usability and release-build testing	TBC	Adam Danish	
	DOCUMENTATION			
33	Update Chapters 1 to 3 with the final scope, literature review, methodology and system design	TBC	Adam Danish	
34	Write the implementation chapter with architecture, Firebase services and key feature evidence	TBC	Adam Danish	
35	Write the testing and evaluation chapter with cases, results, findings and limitations	TBC	Adam Danish	
36	Prepare user manual, administrator notes and deployment configuration guide	TBC	Adam Danish	

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
37	Update diagrams, screenshots, references, appendices and traceability evidence	TBC	Adam Danish	
38	Proofread and format the final report according to institutional requirements	TBC	Adam Danish	
	PROGRESS PRESENTATION 1			
39	Prepare slides, demonstration flow and progress evidence for the first review	TBC	Adam Danish	
40	Deliver the first progress presentation and record reviewer feedback	TBC	Adam Danish	
	PROGRESS PRESENTATION 2			
41	Prepare updated slides, test evidence and demonstration for the second review	TBC	Adam Danish	
42	Deliver the second progress presentation and record required corrections	TBC	Adam Danish	
	INTERNAL PRESENTATION			
43	Complete internal presentation slides, poster or supporting material and timed demo rehearsal	TBC	Adam Danish	
44	Deliver the internal presentation and apply supervisor or panel corrections	TBC	Adam Danish	
	EXTERNAL PRESENTATION			
45	Freeze the tested release, final report, user manual, slides and backup demonstration assets	TBC	Adam Danish	
46	Deliver the external presentation and final demonstration, then archive submission evidence	TBC	Adam Danish	