

FYP2 TASK CHECKLIST

GROUP CODE:	SWE/134/24B
PROJECT TITLE:	StallSeeker
GROUP MEMBER:	1. Adam Danish Bin Muhamad Azizi 2. Adam Fahmi Bin Shari 3. Hairi Hakimi Bin Hasmadi 4. Nur Fadiyah Binti Mohd Fazli
SUPERVISOR NAME:	Norulmubarakah Ibrahim

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
	FYP 01			
	PLANNING AND ANALYSIS PHASE			
1	Individual proposal brainstorming			
2	Individual proposal presentation and project selection			
	PROJECT DESIGN AND CONCEPT DEVELOPMENT			
3	Conduct feasibility study and prepare flowchart			
4	Prepare use-case, activity, sequence, and class diagrams			
5	Create GUI design prototype			
	FYP 2			
	INFORMATION GATHERING			
6	Finalise the problem statement, objectives, scope, and requirements	TBC		
7	Complete the system architecture, database, interface, and use-case designs	TBC		
	DEVELOPMENT			
8	Set up the Flutter project, dependencies, and application theme	27/07/2026		X
9	Configure Firebase and create the application models and service layer	27/07/2026-05/08/2026		X
10	Implement authentication, user roles, guest access, and account management	29/07/2026-06/09/2026		X
11	Build vendor profiles, stall information, images, and opening hours	03/08/2026-14/08/2026		X
12	Build the vendor dashboard, location sharing, and stall status	03/08/2026-25/08/2026		X
13	Build vendor menu creation, editing, deletion, and availability	03/08/2026-14/08/2026		X
14	Build customer map discovery using GPS and manual locations	03/08/2026-06/09/2026		X
15	Add stall search, filters, details, menus, and directions	03/08/2026-06/09/2026		X
16	Implement following, push notifications, history, and preferences	05/08/2026-06/09/2026		X

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
17	Complete profile, settings, navigation, and interface improvements	06/08/2026-06/09/2026		x
18	Configure production security rules, indexes, and Cloud Functions	TBC		
19	Prepare the signed Android release and installation package	TBC		
	TESTING			
20	Run backend tests and Flutter static analysis	10/09/2026-TBC		
21	Test authentication, vendor, customer, map, and notification functions	TBC		
22	Conduct security, device, usability, and release-build testing	TBC		
	DOCUMENTATION			
23	Update the report chapters for design, implementation, and testing	TBC		
24	Prepare the user manual, deployment guide, diagrams, and screenshots	TBC		
25	Complete references, appendices, proofreading, and final formatting	TBC	Adam Danish	
	PROGRESS PRESENTATION #1			
26	Prepare and deliver Progress Presentation 1 with a system demo	TBC	Adam Danish	
	PROGRESS PRESENTATION #2			
27	Prepare and deliver Progress Presentation 2 with testing evidence	TBC	Adam Danish	
	INTERNAL PRESENTATION			
28	Deliver the internal presentation and apply panel corrections	TBC	Adam Danish	
	EXTERNAL PRESENTATION			
29	Finalise all materials and deliver the external presentation	TBC	Adam Danish	

(LIST YOUR TASKS AS DETAIL AS POSSIBLE, REFER TO YOUR GANTT CHART)