

FYP2 TASK CHECKLIST

GROUP CODE:	SWE/134/24B
PROJECT TITLE:	StallSeeker
GROUP MEMBER:	1. Adam Danish Bin Muhamad Azizi 2. Adam Fahmi Bin Shari 3. Hairi Hakimi Bin Hasmadi 4. Nur Fadiyah Binti Mohd Fazli
SUPERVISOR NAME:	Norulmubarakah Ibrahim

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
	INFORMATION GATHERING			
1	Finalise the problem statement, objectives, scope, and requirements	TBC	All members	
2	Complete the system architecture, database, interface, and use-case designs	TBC	Adam Danish	
	DEVELOPMENT			
3	Set up the Flutter project, dependencies, and application theme	27/07/2026	Adam Danish	X
4	Configure Firebase and create the application models and service layer	27/07/2026-05/08/2026	Adam Danish	X
5	Implement authentication, user roles, guest access, and account management	29/07/2026-06/09/2026	Adam Danish	X
6	Build vendor profiles, stall information, images, and opening hours	03/08/2026-14/08/2026	Adam Danish	X
7	Build the vendor dashboard, location sharing, and stall status	03/08/2026-25/08/2026	Adam Danish	X
8	Build vendor menu creation, editing, deletion, and availability	03/08/2026-14/08/2026	Adam Danish	X
9	Build customer map discovery using GPS and manual locations	03/08/2026-06/09/2026	Adam Danish	X
10	Add stall search, filters, details, menus, and directions	03/08/2026-06/09/2026	Adam Danish	X
11	Implement following, push notifications, history, and preferences	05/08/2026-06/09/2026	Adam Danish	X
12	Complete profile, settings, navigation, and interface improvements	06/08/2026-06/09/2026	Adam Danish	X
13	Configure production security rules, indexes, and Cloud Functions	TBC	Adam Danish	
14	Prepare the signed Android release and installation package	TBC	Adam Danish	
	TESTING			
15	Run backend tests and Flutter static analysis	10/09/2026-TBC	Adam Danish	
16	Test authentication, vendor, customer, map, and notification functions	TBC	Adam Danish	
17	Conduct security, device, usability, and release-build testing	TBC	Adam Danish	
	DOCUMENTATION			
18	Update the report chapters for design, implementation, and testing	TBC	Adam Danish	

No.	TASK	DATE(s)	PERSON IN CHARGE	TICK / ONCE DONE
19	Prepare the user manual, deployment guide, diagrams, and screenshots	TBC	Adam Danish	
20	Complete references, appendices, proofreading, and final formatting	TBC	Adam Danish	
	PROGRESS PRESENTATION #1			
21	Prepare and deliver Progress Presentation 1 with a system demo	TBC	Adam Danish	
	PROGRESS PRESENTATION #2			
22	Prepare and deliver Progress Presentation 2 with testing evidence	TBC	Adam Danish	
	INTERNAL PRESENTATION			
23	Deliver the internal presentation and apply panel corrections	TBC	Adam Danish	
	EXTERNAL PRESENTATION			
24	Finalise all materials and deliver the external presentation	TBC	Adam Danish	

(LIST YOUR TASKS AS DETAIL AS POSSIBLE, REFER TO YOUR GANTT CHART)